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PROJECT Terminal 2 / Terminal 5 Maintenance Dredgidg | : CONTRACT NO. 52449/01D015
CONTRACTOR  Hickey Marine Enterprises, Inc. - SUPERINTENDENT Greg Speyer
DAY OF WEEK & DATE:. Tuesday, December 18, 2001 REPORT NO. 010
WEATHER Mostly to Partly Cloudy with Rain | TEMPERATURE | 37 -46

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: | MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Hickey Marine - Foreman, Operator, Tugboat Pilot, Pile || Hickey Marine - Sea Vulture Crane Barge, 7 Bin Dump Scow,
Buck Tugboat, Skiff

'| CHRONOLOGICAL ACCOUNT OF DAY'S WORK

12:30 pm Per telecon with Greg (Hickey), he requested notification when the barge would be empty. He indicated that he would
like to pick up.the barge at 5:00 pm. Per telecon with Al (Port Navigation), he anticipated a 5:30 pm finish. | notified Greg
(Hickey).

1:00 ph Per telecon with John (Port CCM), | provided a project update.

1:15 pm Per telecon with Jeff (Port Navigation), | confirmed that the pumping shouid be completed by 5:30 pm.

3:00 pm Per telecon with Al '(Port Navigation), he anticipated a 5:30 pm finish. | notified Greg (Hickey). Greg indicated that he
would arrange for a 5:00 pm tugboat. | informed Greg that the pumping might not be 100% completed. | notifi ed Al that it was
acceptable to release the barge to Hickey at 5:00 pm even if pumping was not completed.

Per telecon to Randy (Columbia Grain), he informed me that the barge slip would be open Wednesday night and Thursday
day. Per telecon to Greg, he indicated that he needed 2 shifts in the barge slip to complete the work. He requested dredging
Thursday night. | notified Randy (Columbia Grain).

5:00 pm Per telecon to John (Port CCM), | provided a project update.

5:15 pm Per télecon to Sebastian (Port Marine Development Manager), | provided a project update.

5:45 pm Per telecon with Maury (Port Navigation), | |nd|cated that dredging would start around 6:00 pm tomght and would
require a sample by at least 10:00 pm.

6:15 pm Hickey was on site preparing for the dredging dperaiion. ' ' ”II/IW}/II/}I//WI/IWS///;/:I//I,
'6:30 pm Dredging started with the screen over Bin Nos. 3 and 4. 1286 434 I/

6:45 pm Per telecon to Andy (Hickey), he informed me that the aoil to water ratio and material volume per bucket were the
highest for the entire dredging operation. He anticipated that dredging would be completed by 2:00 am tonight. Andy inquired if
the quantity of dredging shown inside the fender system was based on cut up to the fender system. |1 inquired via voice
message to-Walt (Port Engineer). C

7:00 pm | observed that there appeared to be a slack tide.- The turbidity appeared to be isolated around the dredge bucket.

7:15 pm Per telecon to Maury (Port Navigation), | informed hirh that dredging began at 6:30 pm. | indicated that he shouild
sample at 8:30 and 12:30 pm, based on less than a 10 hour work period. :
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CONTRACTOR  Hickey Marine Enterprises, Inc. SUPERIﬁTENDE_NT Greg Speyer

' DAY OF WEEK & DATE:  Tuesday, December 18, 2001 : REPORT No. 010 |
WEATHER Mostly to Partly Cloudy with Rain TEMPERATURE 37- 46

7:45 pm  Per telecon to John (Port CCM), we discussed the dredging schedule at Terminal 2 and Terminal 5.

-} 8:30 pm | observed the Port Navigation crew sampling from the Port boat approximately 200 feet downstream.
Hickey continued dredging.. The screen was pIaced over Bin Nos. 5 and 6. Bin Nos. 3 and 4 were filled with dredge materlal

9: 00 pm Per telecon with Andy (Hickey), dredgmg was proceeding very well and he expected to complete the dredging by 12:30
pm tonight.

9:45 pm Hickey continued dredging. | observed that Bin Nos. 5 and 6 were nearly filled with dredge material and water.
110:10 pm Per telecon with Maury (Port Navigation), the turbidity sampling results were as follows:

Sampler Time Upstream Top Mid Bottom AVG Downstream Top Mid Bottom AVG Visual

Maury 1630 31.7 312 311 313 36.8 350 343 354 None
Note: Maury also sampled near the bottom at the mouth of the Columbia Slough. The turbidity testing resuit was 31.8.

1 10:30 pm Per telecon with Andy (Hickey), he indicated that the dredging would be completed no later than 12:30 pm tonight. |
notified Maury (Port Navigation), that there would be no more need for samples.

1 12:00 am Per telecon with Andy (Hickey), he informed me that the dump scow was full and dredging had ceased. The barge
draft at Bin No. 1 and No. 7 was at 13 feet and 14 feet respectively. | reminded Andy that the dump scow pulleys should be
placed on the river side of the Port crane barge at the pumping facility. :
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